

From: VIPINDAS V G (IT) <vipindas@federalbank.co.in>
Sent: Friday, November 7, 2025 2:46 PM
To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federalbank.co.in>; DEV K ANAND (IT) <devkanand@federalbank.co.in>; ARJUN V (IT) <arjunv@federalbank.co.in>; ANJU THOMAS (IT) <anjut@federalbank.co.in>; PRAVEEN PAI R (IT) <praveenpr@federalbank.co.in>; SHIGIN S (IT) <shigin@federalbank.co.in>
Subject: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear [@Varma, Vaibhav](#) / [@Marwah, Gurpreet](#),

We are about to start the implementation of UPI/IMPS NRT implementation using Kafka. The Kafka set up will be ready in couple of weeks. The UAT server for the PRM NRT AG's is ready. Please help to share the prerequisites to be setup in AG server (Softwares to be installed)

Sent: Friday, November 14, 2025 2:30 PM
To: VIPINDAS V G (IT) <vipindas@federalbank.co.in>; DEV K ANAND (IT) <devkanand@federalbank.co.in>
Cc: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federalbank.co.in>; DEV K ANAND (IT) <devkanand@federalbank.co.in>; ARJUN V (IT) <arjunv@federalbank.co.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federalbank.co.in>; PRAVEEN PAI R (IT) <praveenpr@federalbank.co.in>; SHIGIN S (IT) <shigin@federalbank.co.in>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear Vipin,

Please find attached the excel which has Pre-requisites for KAFKA AG Installation. Request you to complete the setup as we move forward with KAFKA Implementation.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: 07 January 2026 10:38
To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; DEV K ANAND (IT)

<devkanand@federal.bank.in>

Cc: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear [@Varma, Vaibhav](#),

All relevent prerequisites is ready for implementing prn nrt with kafka.

Dear Vaibhav

We need to start the activities on this at the earliest.

[@Marwah, Gurpreet](#): Please help to take this forward. SSD was already finalized.

From: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Sent: Wednesday, January 7, 2026 11:48 AM

To: DEV K ANAND (IT) <devkanand@federal.bank.in>; VIPINDAS V G (IT) <vipindas@federal.bank.in>; Varma, Vaibhav <vaibhav.varma@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Sure Dev. I understand the PRM KAFKA implementation SSD has been finalized & the pre-requisites are now ready at Bank side. I will share the effort estimates with you for review & approval. Meanwhile, Vaibhav will start the work accordingly.

From: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>

Sent: Wednesday, January 7, 2026 12:58 PM

To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>; VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear Vipin,

This is a gentle reminder regarding the prerequisites required for the Kafka AG implementation. These items were shared earlier as part of the initial setup requirements, and several of them are still pending completion.

As discussed, the working assumption is that the implementation will be carried out in **UAT2**, since **PRM 9311 is currently available in UAT2**.

Pending Prerequisites

Software & Components

- **apache-ant-1.10.1** installation with environment paths configured
- **PRM 9.3.1.1 Software Delivery/ED**
- **AUTOSMS CSM Delivery/ED**
- **BLOCK CSM Delivery/ED**
- **Oracle JDBC Driver:** *ojdbc8-12.2.0.1.jar*

Access & Connectivity

- **Kafka Server Connectivity**
- **PRM Database and UI Connectivity**
- **SQL Developer access** on the provided VPN, with **read/write permissions**, required for AG installation and configuration

Request you to confirm once all the above items are in place. We will initiate the Kafka AG implementation immediately afterward, assuming effort estimates and other formalities are completed.

Thank you, and looking forward to your confirmation.

From: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>
Sent: Friday, January 9, 2026 1:43 PM
To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>; VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM
Hi Vipin,

Please confirm if the pre-requisites mentioned in the below email are completed in the new server.

Also, as discussed on call, please share Kafka Server related details:

1. Kafka Brokers
2. Kafka Consumer and Producer Topics for UPI and IMPS
3. Consumer/Producer Group
4. Kafka Port
5. Kafka SSL Certificates
6. Number of Partitions.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Friday, January 9, 2026 2:35 PM
To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Varma, Vaibhav,

Please find below point regarding the kafka implementation of NRT.

- Please install AG's via appadmin user, which mapped in PIM. Mount point permission also changed to appadmin user.

Server ip :- 10.250.64.125

- All mentioned ED's and Softwares mentioned in the trail mail is copied in the below folder of server 10.250.64.125.

/home/appadmin/Softwares/

- New CASigned PRM certficate folder and kafka certificate is copied in the below folder.

/home/appadmin/Softwares/SSL_Certs

- Please find the details of kafka

IP :- 10.250.64.128, 10.250.64.127, 10.250.64.126(Brokers)

Port :- 9119

Topics :-

IMPS-NRT-IN

IMPS-NRT-OUT

UPI-NRT-IN

UPI-NRT-OUT

Group id (for both consumer and producer can be same):- prmupimpsnrt

Partitions :- 300

- Please install separate NRT AG's for UPI and IMPS.
- Workstation 10.250.143.130 is setup for Sql developer access and UI connectivity. Server is mapped under in PIM. Use the same while connecting through VPN.
- All connectivity's like KAFKA, DB is ensured from the AG Server 10.250.64.125

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Monday, February 2, 2026 2:10 PM

To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT)

<praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Varma, Vaibhav,

As confirmed by Kafka team, SAN check has to be disabled from prm application for consuming the data from kafka topic. Please help to check the same ASAP.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Tuesday, February 3, 2026 5:17:41 PM

To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Varma, Vaibhav,

As discussed, we are able to connect Kafka topic via 9119 without SSL. For connecting with SSL, Kafka team suggested to disable the SAN check. Please help to confirm your views on this.

From: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>

Sent: Tuesday, February 3, 2026 6:43 PM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

As discussed, please get the Kafka Server Root CA to be imported into Truststore.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Saturday, February 7, 2026 2:34 PM
To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Varma, Vaibhav,

We are able consume from the kafka topic via 9092 port by attached client configuration shared by kafka team. Please help to check this configuration to apply at PRM end.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Monday, February 9, 2026 3:46 PM
To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Varma, Vaibhav,

Kindly update the status. Let me know if there support required.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: 11 February 2026 11:41
To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU

THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear [@Varma, Vaibhav](#),

Hope we have taken up the issue with SASL_SSL configuration with product team. Kindly update the status on this. This issue is affecting our timeline also.

[@Marwah, Gurpreet](#) Kindly expedite the same

From: DEV K ANAND (IT) <devkanand@federal.bank.in>

Sent: Wednesday, February 11, 2026 1:12 PM

To: Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; VIPINDAS V G (IT) <vipindas@federal.bank.in>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Team,

Please update on priority, project timelines are impacted.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Tuesday, February 17, 2026 4:38 PM
To: DEV K ANAND (IT) <devkanand@federal.bank.in>; Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; shivam.keshri@aciworldwide.com <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Varma, Vaibhav / @shivam.keshri@aciworldwide.com,

Kafka team has been disabled SASL_SSL Check. Able to connect manually from our server with below configuration. Please help to check the same.

```
ssl.enabled.protocols=TLSv1.2
security.protocol=SSL
ssl.truststore.location=/prm/PRM93/UPI-KAFKA-AG/SSL/kafka-truststore.jks
ssl.truststore.password=changeit
ssl.keystore.location=/prm/PRM93/UPI-KAFKA-AG/SSL/PRMUPIIMPSKeystore.jks
ssl.keystore.password=FedPRM@123
ssl.key.password=FedPRM@123
ssl.protocol=TLSv1.2
ssl.endpoint.identification.algorithm=
```

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Thursday, February 19, 2026 11:09 AM
To: DEV K ANAND (IT) <devkanand@federal.bank.in>; Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; shivam.keshri@aciworldwide.com <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @shivam.keshri@aciworldwide.com,

As checked yesterday, we are able to consume the data from UPI-NRT-IN topic. Please help to install 10 AG's UPI and 2 AG's for IMPS.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: 24 February 2026 18:09

To: DEV K ANAND (IT) <devkanand@federal.bank.in>; Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; shivam.keshri@aciworldwide.com; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @shivam.keshri@aciworldwide.com / @Khot, Mandar / @Marwah, Gurpreet,

Due to the issue related to kafka connectivity, project is deviated from the previous timeline. Please help to revised timeline for this project.

Current Pending issue of this project is it is unable to start the multiple AG's simultaneously. Getting below error, Please help to analyze and resolve the same ASAP.

From: DEV K ANAND (IT) <devkanand@federal.bank.in>

Sent: Wednesday, February 25, 2026 10:45 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; Varma, Vaibhav <vaibhav.varma@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

EXTERNAL EMAIL: Do not click links or open attachments unless you know the content is safe.

Team,

Request your help here. Timelines for the project is getting affected, also we require a revised plan on the same.

@Marwah, Gurpreet: Request your intervention.

From: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Sent: 25 February 2026 10:53

To: DEV K ANAND (IT) <devkanand@federal.bank.in>; VIPINDAS V G (IT) <vipindas@federal.bank.in>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

CAUTION: This email originated from outside of the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hello Dev,

We understand that there is an issue with being unable to start multiple AGs simultaneously. The team is currently analyzing the issue, and we will provide an update by today, in the second half.

From: DEV K ANAND (IT) <devkanand@federal.bank.in>

Sent: Wednesday, February 25, 2026 10:57 AM

To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; VIPINDAS V G (IT) <vipindas@federal.bank.in>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT)

<praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

EXTERNAL EMAIL: Do not click links or open attachments unless you know the content is safe.

Dear Gurpreet

Please ensure that the change is delivered post thorough SIT from ACI end. Also, we would like a revised project plan as the project now has many deviations from the initial plan.

We need to track the same completely.

[@VIPINDAS V G \(IT\)](#): Please work on the revised timelines and track the same closely. Deviations needs to be reported in ITPP and stakeholders.

From: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Sent: 27 February 2026 11:26

To: DEV K ANAND (IT) <devkanand@federal.bank.in>; VIPINDAS V G (IT) <vipindas@federal.bank.in>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

CAUTION: This email originated from outside of the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Dev,

Please find attached the revised project plan, along with the outlined next steps for KAFKA implementation.

We request you to kindly review the same and share your feedback or any observations at your convenience, so we can proceed accordingly.

From: DEV K ANAND (IT) <devkanand@federal.bank.in>
Sent: Tuesday, March 3, 2026 12:02 PM
To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; VIPINDAS V G (IT) <vipindas@federal.bank.in>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear Gurpreet

Kindly help with progress and details on load testing on the KAFKA modules. We would need a detailed status on the milestones achieved and pending actions.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Tuesday, March 3, 2026 5:24 PM
To: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

EXTERNAL EMAIL: Do not click links or open attachments unless you know the content is safe.

Dear @Keshri, Shivam,

As discussed, Please help to share the details of environment and plan for load testing (Jmeter). Adding to this, sanity testing is going on from our end. SIT can be started from ACI end whenever you are ready, support from bank will be provided for the same. Also As per the plan shared, sanity and load testing will end on 13th March. Please help to align to this date, let us know is there any changes required. We have to plan TCOE testing (Bank end testing) according to this same.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>
Sent: Thursday, March 5, 2026 11:21 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear Vipin,

As discussed, I am currently preparing for the load testing activity. For executing the **JMeter-based load tests**, we will require the **JMeter setup(apache-jmeter-5.6.3) to be installed on the Federal Bank server.**

(This is the version we will be using to run the scripts for Kafka module testing.)

Once the setup is installed on the server, I will proceed with configuring the test plan, executing the load tests, and sharing status updates accordingly.

Regarding the timelines, I will align the sanity and load testing activities to the planned date of **13th March**, as mentioned. If any additional configuration or access is required during the process, I will inform you immediately.

Please let me know once the JMeter installation is completed on the server so we can move ahead smoothly.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>
Sent: Friday, March 6, 2026 11:11 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

CAUTION: This email originated from outside of the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Vipin,

Hope you are doing well.

Just checking if there's any update on the JMeter (apache-jmeter-5.6.3) installation on the Federal Bank server. If any additional information, support, or coordination is needed from my side to facilitate this activity, please let me know—happy to assist.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Monday, March 9, 2026 10:57 AM

To: Keshri, Shivam <shivam.keshri@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

EXTERNAL EMAIL: Do not click links or open attachments unless you know the content is safe.

Dear @Keshri, Shivam,

Jmeter installed on one of the UAT AG server 10.250.64.97. Kindly check the same.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>

Sent: Tuesday, March 10, 2026 11:41 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Cc: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

CAUTION: This email originated from outside of the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Vipin,

As discussed on the call, the JMeter Kafka producer script is currently failing due to missing Kafka client libraries in the JMeter class path. To proceed further and execute the Kafka load test scripts, the following JARs need to be placed under:

/home/pimadmin/apache-jmeter-5.6.3/lib/

Required JAR Versions:

- **kafka-clients-3.7.0.jar**
- **lz4-java-1.8.0.jar**
- **snappy-java-1.1.10.5.jar**
- **Zstd-jni-1.5.5-2.jar**
- **jackson-core-2.17.1.jar**
- **jackson-databind-2.17.1.jar**
- **Jackson-annotations-2.17.1.jar**

(At present, Jackson jars with version 2.16.1 are already present, but the Kafka client libraries listed above are missing.)

Once these JARs are added, we will try running the JMeter scripts again and update you on the results.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Tuesday, March 10, 2026 12:58 PM

To: Keshri, Shivam <shivam.keshri@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Cc: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

EXTERNAL EMAIL: Do not click links or open attachments unless you know the content is safe.

Dear @Keshri, Shivam,

Mentioned Jar files downloaded and copied in the mentioned folder. Please check the same.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>

Sent: Tuesday, March 10, 2026 1:42 PM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Cc: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

Thanks for placing the required JAR files.

As discussed over the call regarding SAN validation, we made the necessary configuration update and re-ran the sanity test. The Kafka producer successfully published the message with **0 errors**, and the same is recorded in the results_million.jtl. Request you to kindly **verify and confirm from the Kafka side** that the message is received under the respective topic.

We will proceed with the higher-volume load execution once we receive your confirmation.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>

Sent: Friday, March 13, 2026 11:43 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

As discussed, we have begun with the small-load testing in the UPI KAFKA AG. The load was gradually increased in phases—from 1,000 to 2,000, then 5,000, and finally 10,000 messages—to complete the planned test scenarios.

To proceed with the remaining tests and further validations, request you to please share a Webex meeting link so we can coordinate the next steps effectively.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>
Sent: Friday, March 13, 2026 12:03 PM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

Additionally, to align the upcoming test cycles with production benchmarks, I would request you to please share the following details from the production environment:

1. **Average processing time of REST AGs**
 - AG_KPI_LOGS → KPI ID = 1
2. **Expected processing time of Kafka AGs**
3. **Current TPS for REST AGs (KPI)**
 - AG_KPI_LOGS → KPI ID = 1
4. **Expected TPS for KFA AGs (KPI)**
5. **Number of Kafka partitions**

These metrics will help us validate our load-test parameters and ensure the scenarios are configured accurately.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>
Sent: Monday, March 16, 2026 11:27 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

Hope you are doing well.

Sanity and Testing using JMeter for both **IMPS** and **UPI** have been successfully completed. We are now ready to **proceed with UAT testing and provide the required support**.

As mentioned in my earlier email, we are awaiting the **production benchmark parameters** to align the upcoming UAT cycles accurately. **Request you to kindly share the details at the earliest so we can proceed without delays.**

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>

Sent: Tuesday, March 17, 2026 10:28 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

As requested, PFA is the sample queries to get the data from AG_KPI_LOG table.

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>

Sent: Monday, March 16, 2026 11:27 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

Hope you are doing well.

Sanity and Testing using JMeter for both **IMPS** and **UPI** have been successfully completed. We are now ready to **proceed with UAT testing and provide the required support**.

As mentioned in my earlier email, we are awaiting the **production benchmark parameters** to align the upcoming UAT cycles accurately. **Request you to kindly share the details at the earliest so we can proceed without delays.**

From: Keshri, Shivam <shivam.keshri@aciworldwide.com>
Sent: Tuesday, March 17, 2026 10:28 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM
Hi Vipin,

As requested, PFA is the sample queries to get the data from AG_KPI_LOG table.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Wednesday, March 18, 2026 11:56 AM
To: Keshri, Shivam <shivam.keshri@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; ARJUN V (IT) <arjunv@federal.bank.in>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Keshri, Shivam,

Required details has been shared separately. No.of partitions is 50.

As per our availability of our testing team, Bank side TCOE testing expected to start after 10th April 2026. We will be needed testing related support on that time. Exact time will be shared with you after getting the same from our testing team.

@Marwah, Gurpreet Please note the same. We will be need to revise our timeline accordingly.

From: Khot, Mandar <mandar.khot@aciworldwide.com>

Sent: Tuesday, April 7, 2026 11:14 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin ,

As discussed ,as part of the ongoing Kafka-based NRT performance and scalability testing, we are preparing to validate the system against the expected throughput and KPI benchmarks.

Based on our internal assessment of transaction volumes, processing characteristics, and peak load requirements, we request your support to **increase the Kafka topic partitions to 300** in the UAT environment. We also request that the same configuration be planned for the PROD environment to maintain parity and ensure consistent performance behavior across environments.

Reason for Change

- The current Kafka partition configuration is not sufficient to support the target peak throughput identified for NRT processing.
- Increasing the number of partitions will allow higher parallel consumption, which is required to:
 - Validate system scalability
 - Simulate peak business load conditions
 - Ensure the application meets the agreed performance KPIs

Request

Kindly assist with the following:

- Increase **Kafka partitions to 300** for the relevant Kafka topics in the UAT environment
- Apply the same configuration in the PROD environment to ensure alignment with UAT setup

We will document the detailed test results post-execution at our end

Please let us know if any additional details are required from our side to proceed with this request.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Tuesday, April 7, 2026 11:42 AM
To: Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Khot, Mandar,

Can you help to mention the target peak throughput and peak throughput got achieved by current situation. As per our initial phase understanding average TPS of UPI side for NRT is 780 TPS.

From: Khot, Mandar <mandar.khot@aciworldwide.com>
Sent: Tuesday, April 7, 2026 12:43 PM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Keshri, Shivam <shivam.keshri@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>
Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

As requested, please find the throughput details below.

Current Throughput Achieved (NRT – UPI)

The system is currently able to handle an average throughput of ~780 TPS, as observed during the initial phase and from recent NRT KPI analysis.

Target Peak Throughput

The target peak throughput is ~1200 TPS, which we intend to validate as part of NRT performance and scalability testing.

Basis of Throughput Calculation

Based on NRT KPI logs and buffered assumptions, the following observations were considered:

Parameter	Actual	With Buffer
Average Processing Time	~170 ms	~250 ms
Expected Throughput	~780 TPS	~1200 TPS

At a high level:

- With an average processing time of 250 ms, a single consumer thread can handle approximately 4 TPS
- Increasing Kafka partitions enables higher parallel processing
- With 300 Kafka partitions, the system can support parallelism required to reach the target peak throughput of ~1200 TPS

The target peak TPS includes a buffer over the current average TPS to cater to peak traffic scenarios and load spikes, ensuring the application is scalable and production-ready. While the current setup supports the average load, the Kafka partition increase is required to validate and sustain the target peak throughput under UAT testing conditions.

From: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Sent: Friday, April 17, 2026 12:48 PM

To: Khot, Mandar <mandar.khot@aciworldwide.com>; VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

CAUTION: This email originated from outside of the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Vipin & Team,

Could you please confirm the latest UAT testing status and sign-off for the KAFKA Implementation project?

For any queries, clarifications, or support required, please feel free to reach out to Mandar Khot.

(Please note that Shivam Keshri is no longer associated with ACI.)

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Friday, April 17, 2026 6:05 PM

To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Marwah, Gurpreet,

TCOE Testing of the same is scheduled between 10th April 2026 to 8th May 2026. Will connect with mandar if there any clarifications needed.

From: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Sent: Friday, May 8, 2026 10:49 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; Sini Joseph (IT) <sinijoseph@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear Vipin,

This is a follow-up with reference to the below email trail regarding the KAFKA Implementation for UPI/IMPS NRT – PRM.

As per the earlier update, Bank-side TCOE UAT activities were scheduled between 10th April 2026 and 8th May 2026. As of date, we are yet to receive a formal confirmation on the UAT completion and sign-off.

Request you to please confirm the current UAT status and share the UAT sign-off at the earliest. This is required for us to proceed with project closure and internal governance formalities from ACI side.

In case there are any outstanding observations or dependencies pending from ACI, please highlight the same immediately so that we can address them without further delay. Looking forward to your prompt response.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Friday, May 8, 2026 10:58 AM

To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Marwah, Gurpreet,

As per current update from our testing team, End date of UPI testing is 19th May 2026. This change is date because of other priority items by testing team. We can give UAT sign of post the mentioned date. There is no outstanding observations till now. IMPS testing has been completed.

One more update is as per the request from @Khot, Mandar, Kafka partition changed to 300.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Wednesday, May 13, 2026 6:26 PM

To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Khot, Mandar,

TCOE testing of the change is in progress and expected to be completed by next week. Please help to share the Production deployment plan for the same. From bank side, Procuring and configuration of Production server is in progress.

From: Khot, Mandar <mandar.khot@aciworldwide.com>
Sent: Thursday, May 14, 2026 10:47 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>
Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM
Hi Vipin,

Please refer to our earlier discussion regarding the increase of Kafka partitions to 300 for the relevant topics in the UAT environment.

We request you to kindly confirm whether we can proceed with testing in the UAT setup. As part of the ongoing Kafka-based NRT performance and scalability testing, we are preparing to validate the system against the expected throughput and KPI benchmarks. If confirmed, we request your support with the following:

- Sharing a Webex session for coordination
- Providing UAT server access required to execute the testing

Please note that the execution of the performance and scalability testing at our end will take some time, and we will share the detailed results once completed. Additionally, the production deployment plan is currently being prepared from our end and will be shared shortly.

We have attached the previous communication increase of Kafka partitions to 300 for your reference.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: 14 May 2026 11:00
To: Khot, Mandar <mandar.khot@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>
Cc: DEV K ANAND (IT) <devkanand@federal.bank.in>; ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Khot, Mandar,

We can give the UAT for the load testing only after completing TCOE. Will update you after the completion on TCOE.

From: DEV K ANAND (IT) <devkanand@federal.bank.in>
Sent: Thursday, May 14, 2026 11:13 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>
Cc: ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>
Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Team,

Do note the timelines for this CR should not be affected due to these additional checks. Please ensure that the same is completed within the timelines

[@VIPINDAS V G \(IT\)](#): Please discuss with stake holders and publish the plan with revised milestones.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Monday, May 18, 2026 4:40 PM
To: DEV K ANAND (IT) <devkanand@federal.bank.in>; Khot, Mandar <mandar.khot@aciworldwide.com>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>
Cc: ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM
Dear [@Khot, Mandar](#) / [@Marwah, Gurpreet](#),

TCOE Testing has been completed. We can proceed with one round of load run from tomorrow. Webex will be shared for the same. Please confirm your availability.

From: Khot, Mandar <mandar.khot@aciworldwide.com>
Sent: Friday, June 5, 2026 12:31 AM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: ARJUN V (IT) <arjunv@federal.bank.in>; ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM
Hi Vipin,
As discussed, please find the attached (deployment) plan for Kafka UPI and IMPS Near Real-Time (NRT) transactions.
Kindly review the document and let me know if any additional details need to be captured. We can connect to discuss further, if required.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Sent: Saturday, June 6, 2026 12:55 PM
To: Khot, Mandar <mandar.khot@aciworldwide.com>
Cc: ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM
Dear @Khot, Mandar,

Thanks for the production plan, Please help to share the status of load testing.

From: Khot, Mandar <mandar.khot@aciworldwide.com>
Sent: Monday, June 8, 2026 8:26 PM
To: VIPINDAS V G (IT) <vipindas@federal.bank.in>
Cc: ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>
Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin ,

As discussed, and demonstrated during the Webex session today, as part of ongoing performance validation, we have analyzed the recent performance degradation observed in UAT for NRT processing (AGKAFKAUPINRTU flows) based on AG_KPI_LOG data. We are actively working on identifying the root cause and taking necessary actions to achieve the expected performance outcomes for the test results.

Key Observations:

- KPI_ID 17 (NRT Rule execution):
 - Average processing time reduced to ~300–520 ms
 - Significant improvement from earlier ~2000+ ms
- KPI_ID 4 (Entry Procedure):
 - Improved to ~300–520 ms range
- KPI_ID 14 (Field Calculation):
 - Improved to ~70–300 ms range
 - However, occasional spikes up to higher values still observed
- TPS observed:
 - Improved to ~30–45
 - Earlier observed ~8–10

Analysis:

- The system shows **notable improvement in processing latency**, indicating that earlier backlog and queuing delays have largely been cleared.
- KPI values are now more stable with reduced deviation and no extreme latency spikes.
- However, TPS is still below expected levels, suggesting that system throughput can be further optimized.

Recommendations:

1. Application / Database Restart (if not already performed)

- Helps ensure complete clearance of any residual backlog
- Stabilizes thread utilization and DB sessions

2. Database Statistics Validation (SHORTWINDOW)

- Current stats last analyzed on *08-Jun-2026*
- Request DBA to:
 - Validate column statistics and histograms
 - Verify partition-level statistics
 - Re-gather statistics if required

Query: select * from USER_TAB_COL_STATISTICS where TABLE_NAME = 'SHORTWINDOW';

3. Cleanup Job Validation

- Validate whether SHORTWINDOW cleanup/archival jobs are running correctly
- Ensure no excess historical data buildup affecting performance

Conclusion:

The system has shown significant improvement compared to previous observations, indicating that backlog and processing delays have been mitigated.

Further optimization is required to achieve expected throughput levels (~800–1200 TPS). The recommended actions will help stabilize and enhance performance further.

Attaching test sheet for latest results for reference.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: Tuesday, June 9, 2026 4:47 PM

To: Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear @Khot, Mandar,

As requested, UAT DB has been rebooted today morning itself. Please share latest status of load testing.

From: Khot, Mandar <mandar.khot@aciworldwide.com>

Sent: Tuesday, June 9, 2026 7:45 PM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>; Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; DEV K ANAND (IT) <devkanand@federal.bank.in>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Hi Vipin,

Request your support in sharing the **AWR reports** for the following time windows where transactions were executed: UAT2

Start Time: 12:20 | End Time: 12:45

Start Time: 16:30 | End Time: 16:40

Start Time: 17:10 | End Time: 17:20

Start Time: 17:30 | End Time: 17:40

Reason:

- KPI values are significantly high during this period
- AWR analysis will help identify:
 - Database waits and bottlenecks
 - Top SQL statements
 - IO / CPU contention
 - Locking or session-related issues

These details will be further shared with the engineering team for analysis.

Overall Observation

- The system demonstrates the capability of stable performance under controlled load
- However, under higher transaction volumes, clear performance degradation is observed.
- Further DB-level analysis (AWR) is required to identify underlying bottlenecks and improve scalability.

Attaching test sheet for latest results for today's date.

From: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>

Sent: Wednesday, June 10, 2026 11:05 AM

To: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Cc: ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT)

<praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi

Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam

<uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>;

DEV K ANAND (IT) <devkanand@federal.bank.in>; Khot, Mandar

<mandar.khot@aciworldwide.com>; Bhardwaj, Jitendra

<jitendra.bhardwaj@aciworldwide.com>

Subject: RE: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear Vipin,

AWR reports are needed from the Bank team for key time windows (12:20–12:45, 16:30–16:40, 17:10–17:20, 17:30–17:40) due to high KPI spikes. System is stable at lower volumes, but degradation seen at higher loads. AWR will help identify DB bottlenecks for RCA with ACI Engg team.

Kindly do the needful at the earliest. Refer attached.

From: VIPINDAS V G (IT) <vipindas@federal.bank.in>

Sent: 10 June 2026 11:08

To: Marwah, Gurpreet <gurpreet.marwah@aciworldwide.com>; Khot, Mandar <mandar.khot@aciworldwide.com>

Cc: ANJU THOMAS (IT) <anjut@federal.bank.in>; PRAVEEN PAI R (IT) <praveenpr@federal.bank.in>; SHIGIN S (IT) <shigin@federal.bank.in>; Sampath, Sashi Kumar <sashikumar.sampath@aciworldwide.com>; Jadhav, Uttam <uttam.jadhav@aciworldwide.com>; Manoj J Chittilapilly (IT) <manoj@federal.bank.in>; DEV K ANAND (IT) <devkanand@federal.bank.in>; Bhardwaj, Jitendra <jitendra.bhardwaj@aciworldwide.com>

Subject: Re: KAFKA Implementation for UPI/IMPS NRT - PRM

Dear [@Marwah, Gurpreet/ @Khot, Mandar](#),

Requested DB team for AWR report, will share you the same shortly. Please note load testing impacted our project timelines severely. Still we didn't get a go ahead from ACI for production deployment. All deployment processes including routing from UPI and IMPS Should completed before 23rd June 2026. Please help to plan accordingly.

Dear Gurpreet

Please recall the conversation we had today. We are yet to receive any timelines for installation in production system and completion of the activities. As per the plan we have to complete the installations by 18th and go live by 23rd of June 2026. Please work towards the same and share the plan at the earliest.

We would also arrange a call with our App admin team Prod team and UPI team for clarity.

Thanks & Regards

Dev K Anand

Dear Vipin/Jobin,

Please find attached the Phase-1 and Phase-2 SSD draft documents for your review. We would request your kind support to review the documents and share your inputs/comments.

As discussed during last meeting ,as part of the overall solution design, we wanted to also share the phase-wise approach being followed, so that we have a common understanding of how each activity is being addressed across all phases.

Phase-wise Approach Overview

Phase 1: Demographic Data Foundation

This phase focuses on establishing a reliable customer data foundation within PRM:

- Enablement of real-time updates for Card Demographics (including additional fields)
- Refresh of Customer ID and related attributes for existing card records

Outcome:

Customer ID and required demographic attributes are consistently available within PRM for downstream processing.

Phase 2: Transaction Enrichment & Customer Mapping

This phase enables utilization of demographic data within transaction processing:

- Extension of CDIF data model to introduce UAN (Customer Identifier)
- Implementation of message enrichment to map Customer ID → UAN
 - Applicable for Card, UPI, and IMPS transactions
- Enablement of real-time processing using RT_CARD_MASTER and account mapping datasets

Outcome:

All incoming transactions are enriched with Customer ID and associated with UAN, enabling customer-level identification and processing in PRM.

Phase 3: Customer-Level View & Reporting

This phase focuses on enabling customer-centric monitoring and validation:

- Activation of customer-level view within PRM
- Validation of enrichment and customer data linkage
- Generation of product reports and customer-level license utilization

Outcome:

PRM will support customer-level monitoring, analysis, reporting, and license utilization tracking.

End-to-End Flow Representation

The below flow depicts the overall sequence of activities across the three phases:

Overall Approach

This phased implementation ensures a structured progression from:

- Data readiness (Phase-1)
 - Data utilization (Phase-2)
 - Customer-level monitoring and reporting (Phase-3)

Kindly request your support to review the attached Phase-1 and Phase-2 SSD documents.

Regards,
Mandar